

TENTATIVE CONSTRUCTION SCHEDULE - GRAND COUNTY ROAD RECONSTRUCTION							
DAY	Thursday Jul-11	Friday Jul-12	Monday Jul-15	Tuesday Jul-16	Wednesday Jul-17	Thursday Jul-18	Friday Jul-19
ACTION							
GRADING	CR 84	CR 84 AND HWY 40 APPROACHES	CR 515	CR 515	CR 858	CR 53	CR 53
PRE-ROLL	CR 838/832 SOFT SPOTS	CR 858	---	CR 515 SOFT SPOTS	CR 53	CR 53	TBD
SOFT SPOT FIXES	CR 838/832	---	CR 515	CR 515	TBD	TBD	TBD
FINAL-ROLL / COMPACTION TESTING	---	HWY 40 APPROACHES	CR 838, CR 832, CR 8500	CR 84	---	CR 515	---
PAVING	---	---	HWY 40 APPROACHES @515/858/53	CR 838, CR 832, CR 8500	CR 838, CR 832, CR 8500	CR 84	CR 84